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Anti-ν Data                    

• Started up in LE10 LE anti-ν mode on July 29 2011 
–  1.99×1019 POT  since Jul 29. 
–  0..66×1019 POT from Aug 15-21. 

• 91.2% live from Aug 12-18 
– Aug14 & 15, we did not anticipate the beam coming back so quickly and 

did not have people on shift, so we were not taking data. We have 
changed the procedures to insure this does not happen again.    

– MINOS live time is 98.7% from Aug 15-21 
 
 

% live time  Aug 12 – Aug 18  



    Water Target        

• The hardware for the water target is in Wide Band 
and the target is being assembled 

• The walls are being created with Kevlar 
• The bolts on the ring are being torqued down 



MINERνA POT/Day 
Nov 2009 - Present 
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Accumulated POT to Aug 18 
 

• Anti-ν run, full scale corresponds to 1.76×1020 POT   
– # POT for collected for anti-ν before Mar 23 10, official start of MINERνA ν run  

• Minerva run , full scale corresponds to 4.9×1020 POT 
–  # for which MINERvA project & experiment were reviewed & the detector built. 

• Projected assumes 0.92×1018 POT/day 
– # POTs – average over the uptime during the past 1.5 years 
– Actual run plan not yet determined, this is one possible scenario 
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