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Date
NuMI

Rec. POT
NuMI

Del. POT
Live
Time

28-Oct-2011 1.31E+18 1.33E+18 98.60%

29-Oct-2011 1.37E+18 1.40E+18 97.80%

30-Oct-2011 1.26E+18 1.28E+18 98.20%

31-Oct-2011 1.40E+18 1.42E+18 98.60%

1-Nov-2011 1.38E+18 1.42E+18 97.40%

2-Nov-2011 1.48E+18 1.51E+18 98.40%

3-Nov-2011 1.15E+18 1.50E+18 77.00%

Total 9.36E+18 9.86E+18 95.14%

ν Data

• NuMI: 9.86x1018 POT delivered. (Oct. 28 - Nov. 3).

• MINERvA: 9.36x1018 POT recorded. (Oct. 28 - Nov. 3), ~95% live time.

• Minos:  85.% live time (Oct. 31 -  Nov. 6).

• Best 7 day period: 1.04x1019 POT (Oct. 31 - Nov. 6).

• Currently running on LE10 FHC 185 kA horn current since Oct. 6 (ν mode).

- 3.73x1019 POT for ν, Oct. 6 - Nov. 3, ν with NT-07.

• 5.04x1019 POT with NT-07.

• Low efficiency on Nov. 3 (~ 4h down) due to water target installation.

% Live time Oct. 28 - Nov. 3
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MINERνA Water Target Update

• The water target successfully passed a fill 
test above ground and on Thursday Nov. 3.

• It was emptied and brought underground 
for installation. 

• The installation could not be completed 
because of an interference between 
MINERvA optical connectors and the 
outer edge of the target ring.

• Investigations are underway to find a 
solution.  



MINERνA POT/Day
Nov. 2009 - Present
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Accumulated POT to Nov. 3

C.	
  Castromonte,	
  AEM	
  Nov.	
  7,	
  2011 5

• Anti-ν run, full scale corresponds to 1.76×1020 POT 
- # POT for collected for anti-ν before Mar 23 10, official start of MINERνA ν run

• NT02 running gives enough anti−ν data for doubling of the 1st anti−ν data set. 
• Minerva run , full scale corresponds to 4.9×1020 POT.
- # for which MINERvA project & experiment were reviewed & the detector built.

• Projected assumes 0.93×1018 POT/day.
- # POTs – average over the 18 months before the summer 2010, not including scheduled downtimes.
- Projection considering a cycle time of 2.2 seconds per pulse, and that by going to 2.06 seconds per 

pulse, that projection would be correspondingly higher but we are choosing not to change it.
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NuMI Beam Plots
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Protons for the Week
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Best day: 
• 1.57x1018 POT (Nov. 6)

2nd best day ever: 
• 1.51x1018 POT (Nov. 2)

Previous best day: 
• 1.44x1018 POT (Oct. 26)



FY2011  Protons 
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NuMI Protons over History
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