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Anti-ν Data                    

• .592×1019 POT Delivered from Jan 28 to Feb 3 
• 99.3% live from Jan 28 to Feb 3  
• 10.66×1019 POT delivered from Nov 1 to Feb 6 
• 98.1% live  from Nov 1 to Feb 3 
• We will be installing the stand for the cryogenic target in MINOS hall this 

week 
 

% live time  Jan 28 to Feb 3 



MINERnA POT/Day 
March 2010 - Present 
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Accumulated POT to Feb 3 
 

• Anti-ν run, full scale corresponds to 1.76×1020 POT   
– # POT for collected for anti-ν before Mar 23 10, official start of MINERνA ν run  

• Minerva run , full scale corresponds to 4.9×1020 POT 
–  # for which MINERvA project & experiment were reviewed & the detector built. 

• Projected assumes 0.92×1018 POT/day plus 2 week shutdown to change target 
– # POTs – average over the uptime during the past 1.5 years 
– Actual run plan not yet determined, this is one possible scenario 

59% of 1st 
Anti-ν Run 
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